Activity Activity Orig | Baseline Baseline I Fvo FY0L \ FY02 \ FY03 \ FY04 FY05 FY06 FY07 \
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GAB Buffer Zone

1GCK500050 Prepare Decision Document IA Plume 29/  30JUNO3 13AUG03 L

1GCK500052 Decision Document DOE Review - 1A Plume 21| 14AUG03 17SEP03 n

1GCK500053 Decision Doc Comment Incorp - IA Plume 6| 18SEP03 25SEP03 1

1GCK500055 Procurement - 1A Plume 66| 18SEP03 05JANO4 L

1GCK500060 Decision Doc Agency Rev - IA Plume 16| 26SEP03 110CT03 1

1GCK500070 Decision Document Revision - IA Plume 5/ 130CT03 170CT03 I

1GCK500080 Decision Document Public Comment - IA Plume 50| 180CT03 06DEC03 L

1GCK500105 | Perform Title 11,1l Design for IA Plume 62| 06JANO4 08APR04 L

1GCK500100 Develop Project Plans for IA Plume 85| 06JANO4 14MAY04 L

1GCK500110 Readiness Assessment for IA Plume 40| 17MAY04 20JUL04 L

1GCK500200 Field Preparation for IA Plume 5| 21JUL04 27JUL04 1

1GCK500210 Construct Reactive Barrier Walls for IA Plume 68| 28JUL04 1INOV04

1GCKER0735 | Plume Maintenance FY05 228|  010CT04 30SEP05

1GCK500305 IA Plume Operation and Startup 36| 12NOVO4 12JAN05 L

1GXXXER073 | Plume Maintenance FY06 220|  030CT05 19SEP06

1GCKER0740  |End of Plume Maintenance 43| 20SEP06 28NOV06 i
Start Date 01FEB99 CPBB ROCKY FLATS Sheet 1 of 1 -
Finish Date Janecos CLOSURE PROJECT BASELINE I|| I:I“_ CLOSURE _KAISER-HILL
Run Date 26JUNOO 15:36
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